
•A general synopsis on how they felt their Sub system performed 
during the run.

we had our successes and failures:

•successes:
- l2 algorithms have matured and played a central role in the data that

was taken.
- ernst's online scaler analysis has become a critical tool for

non-destructive monitoring of the spin polarization 
- STP and 48-bit scalers were both successful although yet to be

implemented/adopted.

•problems:
- BCE stuck bit problem caused some loss of triggering capabilities at

the beginning of this run
- lost some scaler information due to vme crate freezing
- unable to fully populate all trigger systems with DSM boards
- loss of communication with trgscratch disk
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•Plans to address any problems/issues associated 
with their Sub system.

- BCE stuck bit problem was localized to a couple of DSMI 
boards which were repaired

- the scaler crate is still a bit of a mystery. we have some 
ideas (e.g. moving all non-scaler slave modules out of the 
crate) to try and test over the summer

- hoping to secure time from dan and his crew to get 
sufficient numbers of DSM and CDB boards repaired.

- swapping the computer that hosts the trgscratch disk
seems to have solved the problem.
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Requests to STSG:

Board repairs: august-september time frame
7-10 DSMs

4 needed to re-outfit FPD East system
2 needed to replace malfunctioning units in CTB system
spares (last year, ~9 boards died between runs)

3-5 CDBs
2 needed to replace malfunctioning units in CTB
2 needed to replace malfunctioning units in FPE
spares

1-2  TCDs
spares

2-4 VME Crates
Need P2-type backplane installed in P3 position on 2 existing crates for FMS(QT)

Training:

Couple of days at LBL working with fred bieser learning new QT board
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•Plans for any changes, and preparations for next 
year's run.

several changes invisioned for next run

1) installation of new generation digitizer board, QT, in 
FMS system

2) beta test new trigger connections with TOF

3) repeat timing tests with Calorimeter group 

4) installation of second concentrator to support FMS

5) upgrade startrg os from solaris to linux 
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•Any observations/comments on any aspect of 
STAR Operations.

1) we understand that dan's group is stretched thin, but 
we've got to have an inventory of spares and priority for 
repairs

2) equally important…
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tr.v. sched·uled, sched·ul·ing, sched·ules
1.To enter on a schedule: calculate and schedule each tax deduction 
on the proper form.
2.To make up a schedule for: I haven't scheduled the coming week 
yet.
3.To plan or appoint for a certain time or date: scheduled a trip in 
June; was scheduled to arrive Monday.
4.To list or rank (a controlled substance) in a


